

RISK REVIEW

Readiness risks

Issued 21 March 2026 · fictional evaluation document

PAYMENT CERTIFICATION

The highest-rated launch risk is delayed payment-provider certification. Certification is expected on 2 August, leaving an eighteen-day buffer before invitations.

MITIGATION

Keep the cohort cap at 240 and prepare a manual invoice path. The review does not authorize changing the launch date.

SUPPORT READINESS

Rehearse escalation with twenty simulated tickets before invitations are sent.